



JL Long 2015 BOND Construction Schedule

May 26-29, 2017 – Fencing will be put up around the east Staff parking lot. **We will be losing approximately 20-24 Staff spaces. During this time, please park on Covington (between apts.) or on the north side of Paulus.**

May 30, 2017 – Sewer line installation begins.

June 5, 2017 – Long portables (all 10) will be relocated into the east Staff parking lot.

Summer 2017 – Portables will be set up with walkways, electrical, data, phone etc.

We will update you as we receive more information.

Thank you for your consideration while we prepare for our new addition.

JL Long SBDM
Becky Daniel + Chris Prestridge